
FISH HATCHERY ROAD CONSTRUCTION UPDATE 

Forward this email to family, friends and co-workers who travel this area and encourage them to sign up  
for Project email updates! STAY INFORMED: Fish Hatchery Road Project website and connect through 
Facebook, Twitter and YouTube. 

Weekly Construction Update: August 4 – August 13  
Access is open to area businesses and neighborhoods in the project area. Please continue to patronize our local 
businesses 
 
Overall Project Summary: Reconstruct FHR from Traceway Drive south to Brendan Avenue 

 Stage Pre-E (Temporary Accommodations): Through April 12th  

 Stage E (Reconstruct NB lanes, Traffic pushed west & occupy existing SB lanes): April 13th – June 28th 

 Stage F (Reconstruct SB lanes, Traffic moved east & onto new NB lanes):  June 28th – October 

 Stage G (Medians, Daily closures with traffic split & using permanent lanes): Fall – 11/12/21 

 
Traffic Alerts: 

 Current Conditions:  
o Stage F (Traffic shifted onto new NB lanes, SB being reconstructed) 
o Cahill intersection closed Tuesday, 7/27 – Saturday, 8/7  

 Upcoming Impacts: 
o Anticipate closing High Ridge, Tuesday, 8/10 – Saturday, 8/21 
o Anticipate closing SB lane week of 16th to install R-13-356 rail (between Post & Traceway) 
o Traffic Signals at Traceway and Ochalla will be turned on Thursday 8/5 

Plan Ahead: Three-week construction outlook 
 Remaining Week 

o Cahill remains closed until Saturday, 8/7 
o Structures: 

 R-13-355 wall – Continue setting block 
 B-13-872 Bridge – Clean truss, complete water cure on deck 
 B-13-327 Box – Install sheet membrane and start epoxy crack sealing internal cell wall cracks 

o Removals & Grading: 
 Excavate & Rock from Pick’n’Save north toward Cahill and then onto High Ridge 

o Storm Sewer & Water: 
 Finish remaining storm runs, switch to hydrant installations mid-week 
 Water shutdown for hydrant install at NW corner of High Ridge (Cindy Jaggi working with IGE on 

notifications) 
o Electrical: 

 Install conduit alongside IGE grading 
 Turn on Ochalla & Traceway signals (to flash initially, then on Thurs normal sequencing) 

o Concrete: 
 Cahill curb and sidewalk 
 McKee pavement 

o HMA 
 Cahill intersection binder 

 Week of Aug 9: 
o Close High Ridge intersection on Tuesday, 8/10 
o Structures: 

 R-13-355 wall – finish setting block, pour coping 
 B-13-327 Box – Finish any remaining internal cell wall cracks  

o Removals & Grading:  Excavate High Ridge intersection 
o Storm Sewer & Water:  Finish remaining storm runs at High Ridge 
o Electrical:  Install conduit alongside IGE grading 
o Concrete: Possibly curb at High Ridge 

 Week of 8/16: 
o Complete and reopen High Ridge intersection by end of week 

  
The project field office is located at 2948 North Fish Hatchery Road, Fitchburg, WI.  If you plan 
to stop onsite, please call ahead of time (608) 347-1355 so we can ensure someone is 
available to meet.  

http://www.fitchburgwi.gov/list.aspx
https://www.fitchburgwi.gov/2626/23231/FHR-Recon
https://www.facebook.com/FitchburgWITransportationProjects/
https://twitter.com/FitchburgWI_TP
https://www.youtube.com/results?search_query=fish+hatchery+road+construction
https://www.google.com/maps/place/2948+Fish+Hatchery+Rd,+Fitchburg,+WI+53713/@43.0277276,-89.4154195,17z/data=!3m1!4b1!4m5!3m4!1s0x8807ad5cacce91e3:0x72f5edf15ca80fe!8m2!3d43.0277276!4d-89.4132255

